
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:30 PM
Run date

Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 009 Date: 13-Apr-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 852

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation: to CW: WB Frame 2 Prestressing & Grout, to DP: WB Frame 1
Prestressing & Grout.
·Attended the two-hour safety meeting for the Safety Awareness Week of April 13 per the Memo by the
Director on March 17, 2009. Ed Orsi, Ricky Johnston, and Rick Raef provided presentations related to
OCIP safety requirements, MCM’s proactive approach towards safety on the job.  Overall, partnering with 
CalOSHA for consultation inspection and OCIP involvement, as well as Change order work (CCO 44), to
have a designated person on the job for safety is working pretty well. Communication was very important
for having a “No Reportable Accident ” for 13 months.
·MCM returned CCO 102, precast wall changes, unsigned. Will adjust the Prime contractor markup from
5% to 10% and reprocess.
·MCM signed and returned CCO 21-2, additional PMIHV licenses. I approved the CCO to go to DO.
·Received a request from Jaime Guttiers to revise CCO 65- Service Platform Electrical. Bill Howe will
follow up.
·Received Schedule Update T19A, Data date March 21, 2009, from MCM. Jim Gallego to review and
make recommendation.
·Received Project Inspection Report for 37.6 Anchor Heads from Greg Thompson of METS stating that
they substantially comply with Section 6 of the Standard Specifications.
·Received Lab Report from the METS for Epoxy Coated #9 T-Headed Bar Release # FW2B-D. The
referenced material is authorized to ship to the project or secondary process based upon Caltrans
Authorization to Deliver Program. Look for Inspection Release Tag (AD)(TL-0624 (AD), Inspection Request
Response (TL-39), and a certificate of compliance (COC) with the shipment to the jobsite.
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